| Process Name | Task Details | Assigned To | Created On | Started On | Completed On | Decision | Comments | Status |
|---|---|---|---|---|---|---|---|---|
| Financial Bid Evaluation" | Approve Financial Evaluation for Tender BBMP/EE/DD/Ten/13(6)/2019-20 | bbmp_ce_das-S PRABHAKAR CE DASARAHALLI ZONE | 2020-05-12 14:03:46.0 | 2020-05-12 16:10:54.0 | 2020-05-12 16:14:18.0 | Approve | Returned for taking necessary action as per Approved Document. | Completed |
| Financial Bid Evaluation" | Financial Evaluation for Tender BBMP/EE/DD/Ten/13(6)/2019-20 | bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION | 2020-04-04 12:26:14.0 | 2020-04-04 12:29:49.0 | 2020-05-12 14:03:45.0 | Approve | The rate quoted by the contractor of L1 bidder Sri. Kumar D.V who has quoted Rs 637842.00 which is -0.32 % Below to SR Rates Forwarded online task for kind Approval | Completed |
| Financial Bid Evaluation" | Start Commercial Bid Evaluation | bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION | 2020-04-04 12:26:14.0 | 2020-04-04 12:26:14.0 | 2020-04-04 12:26:14.0 | Submit | | Completed |
| Bid Evaluation" | Add Scrutiny Committee Representative For Evaluation of Tender BBMP/EE/DD/Ten/13(6)/2019-20 | bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION | 2020-04-04 12:21:43.0 | 2020-04-04 12:26:11.0 | 2020-04-04 12:26:13.0 | Completed | | Completed |
| Bid Evaluation" | Financial Bids Opening for BBMP/EE/DD/Ten/13(6)/2019-20 | bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION | 2020-03-30 11:21:16.0 | 2020-04-04 11:56:59.0 | 2020-04-04 12:21:43.0 | Completed | | Completed |
| Bid Evaluation" | Verify EMDs for tender BBMP/EE/DD/Ten/13(6)/2019-20 | bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION | 2020-03-30 11:07:20.0 | 2020-03-30 11:19:41.0 | 2020-03-30 11:21:15.0 | Completed | | Completed |
| Bid Evaluation" | Tender Opening for BBMP/EE/DD/Ten/13(6)/2019-20 | bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION | 2020-03-20 11:30:00.0 | 2020-03-30 11:07:18.0 | 2020-03-30 11:07:20.0 | Completed | | Completed |
| Bid Evaluation" | Start Bid Evaluation | bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION | 2020-03-20 11:30:00.0 | 2020-03-20 11:30:00.0 | 2020-03-20 11:30:00.0 | Submit | | Completed |
| Tender Schedule / Notice Inviting Tender Approval" | Perform approval for Draft Tender Schedule with Number BBMP/EE/DD/Ten/13(6)/2019-20 | bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION | 2020-03-11 09:04:09.0 | 2020-03-11 09:31:35.0 | 2020-03-11 09:31:35.0 | Approved | | Completed |

Scanned with CamScanner